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Wyckoff Eagle Harbor Superfund Site
SSC Ecology — EPA Quarterly Coordination Meeting
1/31/18
FINAL Meeting Summary

MEETING ATTENDEES

Cami Grandinetti, EPA Jim Pendowski, Ecology
Helen Bottcher, EPA Barry Rogowski, Ecology
Deb Sherbina, EPA Hun Seak Park, Ecology

Susannah Edwards, Ecology
Dawn Hooper, Ecology
Kate Snider, Floyd|Snider

This meeting summary was prepared by Kate Snider and reviewed by all attendees. It is not a
full record of the discussion, but a record of key discussion points and action items.

MEETING AGENDA

This meeting was the twenty-sixth quarterly coordination meeting held since the execution of the
2012 Superfund State Contract between USEPA and the state of Washington relating to remedial
action and operations and maintenance at the Soil and Groundwater Operable Units (OUs 2 and
4) of the Wyckoff Eagle Harbor Superfund Site, Bainbridge Island, WA.

Appendix B of the Superfund State Contract is the “EPA/Ecology Site-Specific Statement of Work
for Groundwater Treatment Plant Operations and Maintenance and Focused Feasibility Study
Related to Permanent Mass Removal” (SOW). In accordance with the SOW, each quarterly
meeting will address two goals:

1) Review progress on both Ecology and EPA Tasks defined in the SOW.

2) Discuss major schedule adjustment. The SOW states “If delays of more than one month
are anticipated for any element [of the Focused Feasibility Study and Proposed Plan],
project managers will elevate the matter to their immediate supervisors for discussion.

The meeting agenda included:
1. Progress Review — Ecology O&M Tasks
e Operational budget and status
0 Budget status
0 Operational status
o O&M contract
e Lower aquifer monitoring strategy
2. Progress review — EPA tasks, status, schedule review
o Staffing Update, CH2M Hill contract status

e Status and Schedule: Interim ROD Amendment, FFS completion, Response to
Comments
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e Proposed Construction Packaging — Wall replacement, OU1, OU2/4 — likely
timing with Priority Panel

o Status OU2/4 Sheetpile Wall Replacement and Interim Measures
e QU1 Subtidal Cap — OMMP for Subtidal Sediments by Spring 2018
e Public communications
3. SSC
= SSC #4 is current through June 30, 2018

PROGRESS REVIEW - ECOLOGY O&M TASKS
o Budget status

o Capital budget is in place and effective. $2.4M for Wyckoff O&M through June 30,
2019. This was very hard to get. Will start building budget for next biennium in the next
4 months. If spending this biennium is at a lesser rate, remaining budget could be
reappropriated to next biennium.

0 Helen described that EPA will take back operation of the treatment plant at the time that
construction starts on the wall and beach cleanup, as the treatment plant will be needed
for construction water management. The wall project is a new start with significant
urgency — there is a potential that construction could start in early 2020. When that
project is O&F, there may be a period where the treatment plant comes back to Ecology
for O&M until the upland remedial action construction starts.

o0 EPA and Ecology can discuss the most effective methods for handing back and forth
responsibility for O&M. During periods where plant operation is EPAs responsibility, it
may be appropriate for Ecology and their contractor to provide the O&M with funding
from EPA, or putting O&M costs towards match.

o Ecology will make a budget request for 2019-2020 biennium assuming Ecology
payment for O&M. If there is EPA construction during that timeframe, those funds could
be reappropriated.

e O&M contract
0 CH2M Hill is under contract for O&M through June 30.

0 Ecology will be issuing an RFP soon for a new O&M consultant selection. The contract
will be a 2 year contract with 3 potential 2 year extensions (potential 8 years total).

0 REFP is expected to be let the second week of March, with contracting completed by the
beginning of June to allow a 1 month overlap with CH2M Hill for training.

e Operational status

0 After summer maintenance shutdown, system has been on line since 9/8, and has been
running with no issues of concern since then. There were two short shutdowns for
freezing and wind consistent with the OMMP.

o0 Ecology plans a full carbon change out soon, the last carbon changeout was 10/2016.
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(0]

(0]

(0]

Brush removal has been completed (EPA contract). During brush removal some cables
from the MWs were damaged — repair was completed but transducer recalibration is
needed soon. EPA will pay for recalibration, and will task CH2M Hill to get it done.

Discharge effluent is within permit limits.
Hydraulic containment for Q4 2017 was generally good — 85%, meeting criteria.

Helen will be contracting for electrical upgrades this year.

Lower aquifer monitoring strategy

(0]

EPA has scope with CH2M Hill for 2 more events. Next event planned for May. Goal to
monitor at similar times of the year each event.

PROGRESS REVIEW - EPA TASKS

Staffing — no recent changes. Helen as PM, with Cami as policy lead. No new Unit
Manager has been assigned, Cami will continue working closely on the project.

EPA contract with CH2M Hill has been extended through 8/2019, and it is unlikely it will be
extended further. Working on a current amendment to add scope and fee to handle
separating the ROD Amendment into two separate documents.

EPA is planning to separate the ROD Amendment into two:

(0]

#1: Beach remediation and wall replacement — these are critical issues with ongoing
human exposures, and urgency for wall repair. Helen will also consider adding the
access road (and some other common elements?) to this ROD Amendment. This will
likely be signed at the regional director level.

= There is existing funding for design of the wall and beach work

= Construction funding will be requested for 2019. Construction could start in late
2019, or early 2020. This does not need to go in front of the Priority Panel.

#2: Upland remedy for OU2/4, and everything else.
= Likely to Priority Panel in November 2018
Cami and Helen are working out the specifics of the spilit.

Initial pre-review of components by Ecology will be coordinated between Helen and Hun
Seak.

Cami would like to see ROD Amendment #1, with Ecology concurrence letter,
completed soon — optimally by early March.

EPA will provide Ecology a response to Ecology’s comment on the proposed plan, prior
to requesting concurrence letter for ROD Amendment #1.

When a ROD Amendment is completed, there will be public notice, with fact sheet.
Need to describe decision to split, and commitment to the whole.

Wall replacement design is moving forward with ACOE. Key question regarding material
choice (steel, reinforced concrete, other). Wall will be exterior to existing wall. EPA desires
a 100-year design life. Ecology raised question re: how will wall design affect beach
hydrodynamics? EPA is planning to move into new wall construction quickly enough that
interim measures will not be necessary.
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e Beach design could start soon — through ACOE or CH2M Hill. Helen to determine. If CH2M
Hill can do the work as a task order under existing contract that would likely be best. There
is pipeline money in place to fund the design.

0 Beach design team could also design needed mitigation for wall construction?
o EPA will initiate consultation with the tribes about the beach design and construction —
EPA prefers to do the beach construction at daylight low tides in the summer.
OU-1 SUBTIDAL CAP

e Susannah and Hun Seak are working on draft OMMP elements: no-anchor signage and
bouys, physical stability and cap thickness, potential chemical characterization.

¢ Need to discuss frequency, density and methods with EPA.

o EPA encourages Ecology to develop a very cost effective and basic program focused on
physical stability and cap thickness — EPA used a subsurface camera method for this (video
coring) — Helen will get the information and costs on that method to Ecology. Chemical
monitoring may not be necessary.

o EPA s interested in transferring the OU1 Subtidal capped area to Ecology for O&M fairly
soon. This is also important when describing site progress to EPA headquarters.

0 Ecology does not currently have funding for O&M. Need to reach closure on OMMP
and estimate to determine requirements.

0 Ecology is concerned about uncapped area near the West Dock where there are
significant CPAH exceedances of bioaccumulative criteria.

0 EPA proposes to evaluate the full area to determine SWAC relative to bioaccumulative
risk.

0 Ecology also noted that the West Dock vicinity may be the location of further action for
piling removal.

o Ecology requested EPA prepare a map of the specific area that EPA would propose to
transfer to Ecology responsibility, potentially carving out the West Dock area.

SSC DOCUMENTS
e SSCis in place through June 30.

o At the March quarterly meeting, discuss whether the SSC needs to be updated to be
sufficient to support Ecology match for the work to be done under ROD Amendment #1.

o0 Helen will ask EPA counsel to look at the existing language and determine whether
sufficient as is.

PUBLIC COMMUNICATIONS

e All future public inquiries should be handled by EPA. If calls come into Ecology asking
about the remedial actions, Ecology will refer them to EPA.

FUTURE MEETINGS

e March 14 — without Jim or Cami
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e June 6 — with Jim and Cami
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